

**PROJECT SCHEDULE**  
**ALBERT WHITTED AIRPORT MASTER PLAN**  
**CITY OF ST. PETERSBURG, FL**

TASK NAME	MONTH																			
	2018	2019												2020						
	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	
1 - Project Initiation	[Dark Blue Bar]																			
2 - Existing Conditions		[Dark Blue Bar]																		
3 - Aviation Forecasts			[Dark Blue Bar]																	
4 - Facility Assessment and Requirements						[Dark Blue Bar]														
5 - Environmental Analyses			[Dark Blue Bar]					[Dark Blue Bar]												
6 - Alternatives for Airport Development										[Dark Blue Bar]										
7 - Airport Layout Plan Drawing Set													[Dark Blue Bar]							
8 - Recommended Development Program															[Dark Blue Bar]					
9.1 - Airport Management and City Staff Coordination			[1]				[2]				[3]					[4]				
9.2 - Technical Working Group Meetings		[KOM]		[1]				[2]			[3]				[4]					
9.3 - Agency Coordination					[1]							[2]								
9.4 - Public Outreach							[POH #1]							[POH #2]						
9.5 - City Council Presentations												[CCP #1 (date may vary)]							[CCP #2]	
10 - Report Preparation							[WP #1]		[WP #2]				[WP #3]			[WP #4]	[DRAFT]	[FINAL]		
11 - Project Administration	[Dark Blue Bar] ONGOING FOR DURATION OF PROJECT																			

Updated: December 2018



LEGEND	
CCP	City Council Presentation
KOM	Kick-off Meeting
POH	Public Open House
WP	Working Paper

