

**PROJECT SCHEDULE**  
**ALBERT WHITTED AIRPORT MASTER PLAN**  
**CITY OF ST. PETERSBURG, FL**

MONTH																										
TASK NAME	2018	2019												2020												
	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	
1 - Project Initiation	[Bar]																									
2 - Existing Conditions		[Bar]																								
3 - Aviation Forecasts				[Bar]					A																	
4 - Facility Assessment and Requirements									[Bar]																	
5 - Environmental Analyses			[Bar]											[Bar]												
6 - Alternatives for Airport Development															[Bar]											
7 - Airport Layout Plan Drawing Set																			[Bar]							
8 - Recommended Development Program																				[Bar]						
9.1 - Airport Management and City Staff Coordination				1			2										3						4			
9.2 - Technical Working Group Meetings		KOM							2								3					4				
9.3 - Agency Coordination					1													2								
9.4 - Public Outreach									POH #1													POH #2				
9.5 - City Council Presentations																						CCP #1 (date may vary)			CCP #2	
10 - Report Preparation							WP #1							WP #2						WP #3		WP #4	DRAFT	FINAL		
11 - Project Administration	ONGOING FOR DURATION OF PROJECT																									

Updated: January 2020



LEGEND	
CCP	City Council Presentation
KOM	Kick-off Meeting
POH	Public Open House
WP	Working Paper

NOTES	
A	Federal Aviation Administration Forecast Approval - August 22, 2019

