

PROJECT SCHEDULE
ALBERT WHITTED AIRPORT MASTER PLAN
CITY OF ST. PETERSBURG, FL

TASK NAME	MONTH																				
	2018	2019												2020							
	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	
1 - Project Initiation	█																				
2 - Existing Conditions		█																			
3 - Aviation Forecasts			█																		
4 - Facility Assessment and Requirements							█														
5 - Environmental Analyses			█						█												
6 - Alternatives for Airport Development											█										
7 - Airport Layout Plan Drawing Set														█							
8 - Recommended Development Program															█						
9.1 - Airport Management and City Staff Coordination				█ 1									█ 2								
9.2 - Technical Working Group Meetings		█ KOM																			
9.3 - Agency Coordination																					
9.4 - Public Outreach																					
9.5 - City Council Presentations																					
10 - Report Preparation																					
11 - Project Administration	█ ONGOING FOR DURATION OF PROJECT																				

Updated: June 2019

LEGEND	
CCP	City Council Presentation
KOM	Kick-off Meeting
POH	Public Open House
WP	Working Paper

