

PROJECT SCHEDULE - POST-COVID TO COMPLETION
ALBERT WHITTED AIRPORT MASTER PLAN
CITY OF ST. PETERSBURG, FL

TASK NAME	2021							2022					
	6	7	8	9	10	11	12	1	2	3	4	5	6
1 - Project Initiation													
2 - Existing Conditions													
3 - Aviation Forecasts (see Note A)													
4 - Facility Assessment and Requirements													
5 - Environmental Analyses	[Dark Blue Bar]												
6 - Alternatives for Airport Development	[Dark Blue Bar]												
7 - Airport Layout Plan Drawing Set			[Dark Blue Bar]										
8 - Recommended Development Program			[Dark Blue Bar]										
9.1 - Airport Management and City Staff Coordination	[Green Box]	[Green Box]	[Green Box]	[Green Box]		[Green Box]	[Green Box]						
9.2 - Technical Working Group Meetings			[Green Box 3]				[Green Box 4]						
9.3 - Agency Coordination	[Green Box]	[Green Box]				[Green Box]		[Blue Bar: SEE NOTE B]					
9.4 - Public Outreach				[Green Box: POH #2]									
9.5 - City Council Presentations		[Green Box: CCP]											[Green Box: CCP]
10 - Report Preparation	[Dark Blue Bar: WP #3A]		[Dark Blue Bar: WP #3]				[Dark Blue Bar: WP #4]	[Dark Blue Bar: DRAFT]					[Dark Blue Bar: FINAL]
11 - Project Administration	[Dark Blue Bar: ONGOING FOR DURATION OF PROJECT]												

Updated: June 2021



LEGEND	
CCP	City Council Presentation
FAA	Federal Aviation Administration
POH	Public Open House
WP	Working Paper

NOTES	
A	FAA Forecast Approval - August 22, 2019
B	Anticipated FAA Final Review Period

